
CHANGE REQUEST
Request Nbr. 000087
Request Date 12-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Fire Alarm Flow Switches

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK DESCRIPTION QTY UOM LINE 
AMT

1 Mechanical Add devices and pipe and wire to flow switches 1.00 LS 10,806.51
NOTES: Add fire Alarm device to sprinkler flows

2 General Conditions Supervision, demo, cleanup 1.00 LS 1,620.98

MARKUPS
Mark-Up 932.06

Approved Amount of Change (USD): 13,359.55

CONTRACTOR OWNER
Marshall County

1 E Main St
Marshalltown, IA, 50158

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

12-Dec-2022 12-Dec-2022

(signature) (signature)

jpeters
Text Box
OPN Comments 1/3/2023 (JEP):Additional Zoning was required for the building and added as part of Blakhawk's design process.This was apparently confirmed with the Fire Marshall on June 16th during a review of the sprinkler system on site.The work and change order request is recommended to be approved for the completion of the project.



PROJECT NAME: Marshall County Courthouse OWNER:
Add fire Alarm device to sprinkler flows OWNER'S C.O. # :Breiholz Construction

11/3/2022 CONTACT  :Scott Rozenboom

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

 

SCOPE OF ADDITIONAL WORK:
Add devices and pipe and wire to flow switches

COST OF ADDITIONAL WORK:

MATERIAL

DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST

pipe and wire 1 850.00$      850.00$             

1 -$                   

0 -$            -$                   

0 -$            -$                   

0 -$            -$                   

TOTAL 850.00$             
LABOR

DESCRIPTION OF WORK QTY LABOR COST

See above scope 42 2,774.10$          

0 -$                   

0 -$                   

0 -$                   

TOTAL $2,774.10

SUBCONTRACTORS/EQUIPMENT

DESCRIPTION OF WORK

TOTAL $6,200.00

SALES TAX MARKUP

TOTAL MATERIAL COST 850.00$       10.00% 935.00$             

TOTAL LABOR COST $2,774.10 10.00% 3,051.51$          

TOTAL SUB/EQUIPMENT COST $6,200.00 10.00% 6,820.00$          

PERFORMANCE BOND 0.00% -$                   

TOTAL CHANGE ORDER REQUEST 10,806.51$        

TOTAL CHANGE ORDER REQUEST 10,806.51$        

SCHEDULE IMPACT: YES OR NO FIELD APPROVAL

ADDITIONAL DAYS REQUIRED 0 BY: _______________________

DATE: _____________________

THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL

SIGNED: ____________________________ BY: ___________________________________

BY: TITLE: _________________________________

TITLE: DATE: _________________________________

DATE: 

LABOR RATE

66.05$                       


